
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI-PRP Removal - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #44
Progress
ESI-PRP Removal
B5YS
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis
Tom White, Citizens Energy Group
Harry Atkinson, IDEM
Ryan Groves, IDEM
Megan Nagle, IDEM
George Ritchotte, IDEM
Jason Doerflein, Marion County Health Department
Sam Bruner, Pike Fire Department
Charles Gebien, U.S. EPA Region V
John Maritote, U.S. EPA Region V
Janet Pope, U.S. EPA Region V
Debbie Keating, U.S. EPA Region V, ESS
Karen Kirchner, U.S. EPA Region V, LCD
Kendall Moore, U.S. EPA Region V, LCD
Susan Perdomo, U.S. EPA Region V, ORC
Gary Prichard, U.S. EPA Region V, ORC
John Steketee, U.S. EPA Region V, ORC
Carol Staniec, U.S. EPA Region V, Water
Kim Cussen, United Water
Nola Hicks, U.S. EPA Region V, ORC
Mark Johnson, ATSDR
Robert Darnell, U.S. Department of Justice
Stan Rigney, IDEM
Randy Braun, IDEM
USCG NRC, NRC
Jeff Kelley, U.S. EPA
Maupin Natalie, IDEM
Eric Kaufman, Marion County Health Department
Carol Ropski, U.S. EPA Region V, ESS
Jason Ravenscroft, Marion County Health Department
Sherry Fielding, U.S. EPA HQ
Dan Sparks, USFWS
Ed Karecki, USFWS
Bob Masbaum, Citizens Energy Group
Kristen Heitman, Providence Wildlife
Michael Massonne, City of Indianapolis
Cheryl Carlson, Citizens Energy Group 
Emily Mack, City of Indianapolis
Thomas Marks, U.S. EPA
Rex Osborn, IDEM
Gabriele Hauer, IDEM
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Max Michael, IDEM
Jason El-Zein, U.S. EPA
Beverly Kush, U.S. EPA
Valincia Darby, Department of Interior
John Glover, U.S. EPA
Deirdre Wyatt, IDEM
Samuel Borries, U.S. EPA Region V
Jennifer Schick, City of Indianapolis
Joseph Malek, U.S. EPA Region V
Gary Newhart, U.S. EPA ERT

From: Verrneta Simon, On-Scene Coordinator 
Date: 2/21/2012
Reporting Period: 2/13/2012-2/17/2012

1. Introduction
1.1 Background

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility

1.1.2 Site Description
See POLREP 1

1.1.2.1 Location
4910 West 86th Street, Indianapolis, Indiana 46268

Site Number: B5YS Contract Number:
D.O. Number: Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: PRP Oversight
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:
Mobilization Date: 4/6/2011 Start Date: 4/6/2011
Demob Date: Completion Date:
CERCLIS ID: INN0051050501 RCRIS ID:
ERNS No.: State Notification:
FPN#: Reimbursable Account #:

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date

On February 13, 2012, EQ enlarged the hole in the west side of Tank 51 to approximately 10’x10’.
z EQ began solidifying sludge inside Tank 51 with paper pulp solidification media. 
z EQ received (3) 50,000 pound loads of paper pulp solidification media from Appleton Papers, Inc. in 

Dayton, OH.  
z 0.5” of precipitation fell over the weekend.
z PRP Group representatives Catherine McCord, Charisse Harding, and Thomas O’Gere were on site 

for a site walk. 

On February 14, 2012, EQ continued solidifying sludge inside Tank 51 with paper pulp solidification media.
z EQ hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN.
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z EQ received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, Inc. in 
Dayton, OH.

z EQ deconned a sludge pump and an excavator. 
z EQ mobilized a mini excavator. 
z 0.1” of snow and drizzle fell overnight and during the day. 

On February 15, 2012, EQ continued solidifying sludge inside Tank 51 with paper pulp solidification media.
z EQ entered Tank 51 with a mini excavator that had a blade attachment mounted.
z EQ left approximately 1' of metal at the bottom of the opening.
z Two cuts were made down to 1', and then the upper portion was bent into a ramp to get the mini 

excavator inside the tank.
z EQ hauled off (2) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN.
z EQ received (2) 50,000 pound loads of wood pulp solidification media from Appleton Papers, Inc. in 

Dayton, OH. 
z EQ demobilized a sludge pump. 
z Trihydro discharged approximately 21,400 gal of GAC system treated northeast area stormwater to 

Oil Creek. 
z OSC Simon (EPA), Carol Staniec (EPA), Steve Fleming (PRP Group), Gary Risse (Trihydro), Tim 

Gunn (Trihydro), Rick Mehl (START), and Jay Rauh (START) participated in a conference call 
regarding work completion on the bunker tanks. 

z The PRP Group presented options to remove the remaining solidified sludge from the bunker tanks.

On February 16, 2012, EQ continued solidifying sludge inside Tank 51 with paper pulp solidification media.
z EQ hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN.
z EQ demobilized an excavator.
z Trihydro discharged approximately 8,000 gal of GAC system treated northeast area stormwater to 

Oil Creek. 
z Trihydro began backflushing the GAC system. 
z 0.2” of rain fell during the day. 
z The PRP Group sought approval to begin partial implementation of Option A to remove the 

remaining solidified sludge in the bunker tanks, and OSC Simon approved.
z OSC Simon, START Rauh, and Marathon Petroleum representative Mark Ehrman participated in a 

conference call regarding groundwater in the vicinity of ESI. 

On February 17, 2012, EQ continued solidifying sludge inside Tank 51 with paper pulp solidification media.
z EQ hauled off (8) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN. 
z EQ began decontaminating a mix box.
z Trihydro finished backflushing the GAC system.
z The PRP Group authorized Trihydro to begin removing the remaining solidified sludge in the bunker 

tanks.

The wood pulp and sawdust solidification materials are reclaimed/recycled products.  As of February 17, 
2012, approximately 15,250,000 pounds of wood pulp solidification media, 1,800 tons of sawdust 
solidification media have been used to solidify sludge.  Additionally, 880 tons of lime solidification media 
and 45 tons of TerraBond solidification media had been used to solidify waste sludge. 

2.1.3 Enforcement Activities, Identity of Potentially
Responsible Parties (PRPs)
N/A

2.1.4 Progress Metrics

Waste Stream Medium Quantity Discharge Treatment Disposal
Oily Water Liquid 4,471,416 gallons X
Stormwater Liquid 437,356 gallons X
Tank 51 
Containment Liquid 452,051 gallons X

Totes and Drums Liquid 13,310 gallons X

Solidified Sludge Solid 26,740 cyd X

Page 3 of 5

3/18/2013http://www.epaosc.org/sites/6855/files/ESI-PRP_polrep_44.htm



Unsolidified Sludge Liquid 200 cyd X

Treated StormwaterLiquid 1,000,906 gallons X

2.2 Planning Section
2.2.1 Anticipated Activities

z Decide the final strategy regarding the east and west million gallon bunker tanks.

2.2.1.1 Planned Response Activities
None 

2.2.1.2 Next Steps
U.S. EPA will provide oversight of PRP Group removal activities.

2.2.2 Issues
None

2.3 Logistics Section
Not applicable.

2.4 Finance Section
2.4.1 Narrative
Not applicable.

2.5 Other Command Staff
2.5.1 Safety Officer
Not applicable. 

2.6 Liaison Officer
Not applicable. 

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
A Community Meeting is tentatively planned for February or March 2012.

3. Participating Entities
3.1 Unified Command
Indiana Department of Environmental Management
Indianapolis Department of Public Works
Pike Township Fire Department
City of Indianapolis

3.2 Cooperating Agencies
Marion County Health Department

4. Personnel On Site
START Contractor
Trihydro
Midwest (subcontractor to Trihydro)
EQ (subcontractor to Trihydro)
Roger Ward Engineering (subcontractor to Trihydro)
AVS (subcontractor to Trihydro)
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5. Definition of Terms
ASAOC – Administrative Settlement Agreement on Consent
ERRS – Emergency and Rapid Response Services
IDEM – Indiana Department of Environmental Management
OSC – On-Scene Coordinator
POLREP – Pollution Report
PRP - Potentially Responsible Party
QMP - Quality Management Plan
RCRA – Resource Conservation and Recovery Act
START – Superfund Technical Assessment and Response Team
U.S. EPA – United States Environmental Protection Agency

6. Additional sources of information
6.1 Internet location of additional information/report
For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esi

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to the documents section at www.epaosc.org/esi
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